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Design Team Agenda

ÅGeneral Business

ÅCost Estimate

ÅPermitting

ÅFFE

ÅPhotographic Documentation of Hunnewell pre -demo

ÅCurb Ramp Scope

ÅBudget & Value Management

ÅReview List of VM items

ÅSite Plan Impacts 

ÅFloor Plan Impacts

ÅProject Budget Update and Next Steps



SD DD Budget Delta

$45,329,275 $45,038,495 $45,061,000 $22,505
(under budget)

Design Development Cost Estimate Overview

Å76,478 GSF

Å$588.91 per GSF

Å In-depth reconciliation process; AM Fogarty reconciled estimate: $45,076,114 



Item Rate Amount

New Building Construction $28,731,644 

Building Demolition $379,700 

Haz Mat Removals at Existing Building $353,000 

Sitework $6,172,075 

Design & Estimating Contingency 5.00% $1,781,821

Escalation To Mid -point of Construction 4.75% $1,777,366

Total Direct Cost Of Work $39,195,606

General Conditions $2,526,980

General Requirements $1,129,084

Fast Track/Premium Time Contingency 0.60% $235,000

Bond & Insurance 1.20% $540,461

CM Fee 2.00% $806,494

GMP Contingency 1.50% $604,870

Total Construction Cost Estimate $45,038,495

DD Cost Estimate Summary Breakdown



General Business - Permitting

Å Received Planning Board PSI Approval/Conditions on 1/4/2021

o Approximately $457k off -site improvements identified scope added to project costs

o Off-Site Utility Upgrades

o Cameron Street Improvements (Paving, Markings & Striping)

o Sidewalk and Accessibility Improvements (within 600 feet of Property Lines)

o Traffic signalizations

o Post Occupancy Traffic Review

Å Pcoscqr rm _bb `_ppgcp® `cruccl jg`p_pw n_pigle jmr _lb qafmmj

o Looking to absorb cost through removal of paths and grading changes at north side of site

Å NOI Submission 1/14 as planned

Å ZBA Submission (Site Plan Review) 2/1 as planned

o Anticipating minor impacts to budget

Å Design Review Board (DRB) °Next Meeting TBD

o PBC recommendation/authorization to meet after 1/21/21 meeting



Additional Costs for Off Site Permitting Mitigations

Mill and Overlay pavement on Cameron Street $  56,806

Replacement of the stormwater pipes and $  94,279

structures at the Fuller Brook Path

Off site traffic light and striping modifications $  22,767

Off site curb cut modifications $283,454

Total $457,306



General Business °FF&E

Å Budget capped at $1,800 per student

Å Current budget assumes no reuse of any furniture; reuse of some area rugs

Å Design team has worked to balance built -in shelving and casework with furniture to meet storage 

and educational needs

Å $1800 per student budget, assumes 22 students per classrooms in grades 1 -3 &lmr k_v® lsk`cp

md 02'* _lb /6 qrsbclrq ncp aj_qqpmmk gl I &lmr k_v® lsk`cp md 0.'

Å School department has requested design to max student numbers and include standing desks. 

This would require $2,023 per student budget

Å Neither budget includes the following add alternates:

Å 0 @c_l @_e Af_gpq9 / Rc_afcpq¬ ?gb bcqi ncp aj_qqpmmk

Å Recommended $50,000 equipment allowance

Å Individual student (triangle) desks, in lieu of group tables



General Business - Other

Å Documentation of Existing Building

Å No State funding = No Mass Historic Commission (MHC) requirements

Å Some minor salvage items planned (to be discussed later in presentation)

Å Pre-demo photographic documentation - not requested by Wellesley Historic Commission to -date, 

however, recommended.

Å Curb Ramp Work

Å Started with a "Google Street View" walk of all intersections within 600 feet of the project.

Å Removed Washington Street curb ramps and curb ramps within 600 feet of the Tolles Parsons. The 

600-foot zone from Library project not taken / excluded.

Å Field survey the remaining curb ramps by BETA (draft memo circulated).

Å Need to confirm detailed scope of work; BETA will submit ASR based on this
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Value Management

Start of VE targeted +/- $450,000 savings to support off -site permitting 

pcosgpckclrq¬ amqrq,

Approximate total of acceptable VE identified:

ÅSite VE $375,000 (Option 1 items)

ÅBuilding VE $425,000

Total $800,000

Ed Plan

Quality

Sustainability 
Goals



Site VM Items: Option 1 Summary 
Total: $375,000
Å C-01 Cameron Street Wall

o $125,000

o Total removal not recommended for safety °strategies 

for reducing cost include partial wall, fence and 

plantings.

o Avoid double sided masonry walls

Å C-02 Replace unit pavers at outdoor learning 

space

o $15,000

Å C-04 Remove concrete terraced seating at 

south side

o $65,000

o Requires some grading mitigation in redesign

Å C-13A Use Bituminous setting bed at Unit 

Pavers

o $50,000

Å C-16A Simplify screen walls at Gym outdoor 

play space

o $45,000

o Make more fence-like (faces residential neighborhood)

o Avoid two-sided veneer walls

Å C-17A Simplify screen walls at Refuse area

o $75,000

o Make more fence-like

o Durability from dumpsters and play surface side
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Cameron Street Wall
C-01
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Fuller Brook
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C-16a & 17a



Outdoor Environments

Fencing and Screening


